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January 10,2013 

Mr. Bruce Morrison 
Project Manager 

l: • Environmental 
Operations, Inc. 
CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954111 

Dear Mr. Morrison: 
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Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements ofthe EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18,2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

December 1, 2012- December 31,2012 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI finalized the second event injection plan. Orders were placed with Regenesis for 
product delivery. The first shipment was received on December 28, 2012. 

• EOI submitted specifications and solicited bids from four subcontractors to perform the 
injection work. Three responded, and CABENO was selected. 

• EOI spoke with Bruce Morrison on December 11, 2012, regarding the recently submitted 
annual Baseline Groundwater Monitoring Report. Mr. Morrison indicated a letter would 
be sent with comments, with 60 days to respond. The letter did not arrive during this 
period. 

• MDNR submitted comments to EOI dated December 26,2012, on the annual Baseline 
Groundwater Monitoring Report. 

• EOI reviewed data associated with MW-38A and MW-38B. A small investigation using 
geoprobe was considered best suited to provide additional data to evaluate the area. 

Environmental Consulting & Remediation, Demolition, & Geotechnical Engineering 

1530 South Second Street o Saint Louis, Missouri 63104-4500 o 314-241-0900 

www.environmentalops.com 



. - .... ( 

Mr. Bruce Morrison 
January 10, 2013 

• • 
Estimate ofthe percentage of the project completed during the reporting period 

• 1% 

Description ofthe projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• Not applicable 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will perform the second round of injection work beginning January 7, 2013. The 
work will take approximately 10 to 12 days to complete, depending on weather and 
formation acceptance of injection products. 

• EOI will initiate another groundwater sampling round after the injection round is 
completed. The sampling will likely begin in January; however, given the number of 
wells, the event will finish in February 2013. 

• EOI will submit a letter outlining plans for investigation in the vicinity ofMW-38A and 
MW-38B. 

• EOIISWH will continue to communicate with the EPA regarding financial assurance 
information modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
larryr@environmentalops.com or matt@environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 

J uza~l~ 
~ce C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Matt Robinson/EO! 
Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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